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Statement of Work 
Contract Number: EP-W -11-009/EP-W -11-01 0/EP-W -11-011 

RFO Number: 0043 

I. TITLE 

Planning for Equitable Development Adjacent to Purple Line in Maryland 

II. PERIOD OF PERFORMANCE 

From: Date of the Contract A ward 
To: Nine Months after Contract Award 

III. BACKGROUND 

The Maryland Transit Administration (MTA) is preparing to build the Purple Line, a 16-mile 
light rail transit line, which will lead to new development, in Montgomery and Prince George's 
Counties. The Partnership for Sustainable Communities (PSC) is making it a priority to provide 
technical assistance to maximize the equity and redevelopment potential of this investment, 
putting to use Housing and Urban Development (HUD), Department of Transportation (DOT), 
and Environmental Protection Agencies' prior work on equitable development. The assistance 
will focus on the Langley Park neighborhood in Prince George's County, which will serve as a 
model on how to preserve affordable housing and protect existing small businesses. 

Langley Park will have two (2) Purple Line stations (Takoma/Langley Transit Center and Riggs 
Road) around which development will center. Langley Park currently has a high percentage of 
low-income, minority, and immigrant residents who are especially vulnerable to displacement 
resulting from conversion of affordable housing. Langley Park's existing, vibrant small 
businesses are also at risk due to rising rents and a potential loss of the existing customer-base. 
Due to these current conditions, the associated redevelopment risks causing ownership turnover 
and displacement of existing residents and businesses. 

EPA, HUD, and DOT are engaging with the Purple Line Corridor Coalition (PLCC), a group of 
government agencies and public interest organizations active along the Purple Line route. This 
project will involve engaging with the PLCC and its members with specific interest in the 
Langley Park area, particularly Prince George's County and CASA de Maryland, an organization 
that represents and advocates for low-income and immigrant populations in Langley Park. 

This project will support and build upon the PLCC' s work to address equitable development in 
the neighborhoods along the route. This project will focus on Langley Park to introduce methods 
that are available to promote equitable development throughout the transit corridor, particularly 
within Prince George's County. Construction of the Purple Line is scheduled to begin in 2015, 
and prices for some properties in the neighborhood have already risen significantly, underscoring 
the importance of providing this technical assistance quickly. 
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IV. PURPOSE AND OBJECTIVE 

This project aims to increase the likelihood that the Langley Park community can capitalize on 
the new transit line investments while minimizing displacement of low income households and 
existing businesses. By strengthening the PLCC, this task order will result in improved 
communication and collaboration between the community and public officials, and it will help to 
integrate equitable development goals into ongoing county plans and policies. The task order will 
also serve as a model for future DOT investments and help inform PSC activities in future years. 

The process will engage national experts and build on previously-developed tools to help the 
community identify appropriate policy strategies and analytical approaches. These resources 
include, but are not limited to, the equitable development tool under EPA's Building Blocks for 
Sustainable Communities program, the HUD 1 and DOT2 portfolios on preserving affordable 
housing near transit, and work pursuant to HUD's Sustainable Community Challenge Grant to 
the Prince George's County? The task order will support a stakeholder engagement process that 
will allow CASA de Maryland, Prince George's County, and the Langley Park community to 
discuss and identify the strategies and approaches most appropriate to their local needs. 

EPA is requesting contractor assistance with the following activities: 

1. Researching existing tools, resources, and best practices for preserving affordable 
housing and existing businesses; 

2. Researching existing local and state documents, policies, and regulatory frameworks that 
will affect strategy selection; 

3. Analyzing existing conditions in Langley Park and applying the tools and resources 
discovered during background research; 

4. Preparing an Interim Report summarizing the findings of the above to be used as a 
preparatory briefing document in advance of a multi-day stakeholder workshop; 

5. Preparing for and conducting a multi-day workshop for public and private stakeholders to 
develop a consensus around which strategies would be most appropriate for the Langley 
Park community; 

6. Preparing a Final Report documenting the conclusions reached at the stakeholder 
workshop and next steps the participants can take to pursue the preferred strategies; and 

7. Providing feedback to EPA on how to improve the Building Blocks Equitable 
Development tool. 

By utilizing existing tools and resources, Langley Park can model smart growth approaches for 
other communities along the Purple Line corridor. Consistent with EPA's mission, this will help 

1 See, U.S. Department of Housing & Urban Development. Transit Oriented Development. 
http://www. hud. gov /offices/cpd/about/conplan/tod.cfm. 
2 See, U.S. Department of Transportation, Federal Transit Administration. Affordable Housing Near Transit. 
http://www.fta.dot.gov/about PTA I 0966.html. 
3 See, The Maryland-National Capital Park & Planning Commission, Prince George's County Planning Board. M
NCPPC Prince George's Planning Department Awarded Federal Sustainable Community Challenge Grant. 
October 21, 2010. http://www.pgplanning.org/News/Press Releases/Current Releases/October 21 20 I O.htm. 
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these communities to develop in ways that safeguard the natural environment and protect human 
health. This project will support the objectives of the PSC, EPA, HUD, and DOT. 

V. QUALITY ASSURANCE (QA) REQUIREMENTS 

Check [ ] Yes if the following is required or [X] NO if the following is not required. The 
Contractor shall submit with their technical proposal a written Quality Assurance Project Plan 
for any project that is developing environmental measurements or a Quality Assurance 
Supplement to the Quality Management Plan for any project that generates environmental data 
using models. 
TOPO' s will provide additional information here, if Yes is checked above. 

VI. TASKS AND DELIVERABLES 

Contractor personnel shall at all times identify themselves as Contractor employees and shall not 
present themselves as EPA employees. Furthermore, they shall not represent the views of the 
U.S. Government, EPA, or its employees. In addition, the Contractor shall not engage in 
inherently governmental activities, including but not limited to actual determination of EPA 
policy and preparation of documents on EPA letterhead. 

Task 1: Background Research and Preparation. 

(Contract Reference: II.B. TECHNICAL ASSISTANCE Page 1-17 of 27) 

In Task 1, the Contractor will perform the necessary background research and preparations 
necessary to inform the workshop and Final Report described in Tasks 2 and 3. Task 1 has 
distinct but overlapping elements: (A) collaborate with a Small Project Team and two advisory 
committees; (B) research existing tools and resources on best practices and strategies; (C) 
research existing local and state policies that will affect selection of appropriate strategies; (D) 
analyze existing conditions in Langley Park and apply knowledge acquired during background 
research; and (E) prepare an Interim Report summarizing results of Task 1. 

lA. Collaborate with the Small Project Team and Two Advisory Committees. 

The Contractor will collaborate with three (3) groups: a Small Project Team, a federal advisory 
committee, and a local/county/state advisory committee. The Small Project Team will consist of 
an EPA-identified representative from each of the following: 

1. Headquarters and/or regional staff from EPA, HUD, and DOT; 
2. Key staff from each relevant department of Prince George's County (e.g., planning, 

housing, community development, transportation); 
3. CASA de Maryland; 
4. The Purple Line Corridor Coalition; and 
5. Maryland Transit Administration. 

The Contractor will have regular calls to brief the Small Project Team on the Contractor's 
findings and progress. During the research phases of Task 1, the Contractor shall hold monthly 
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calls with the Small Project Team of approximately one (1) hour in length. As the Contractor 
moves into the analysis stage (Task 1D) and begins preparing for the stakeholder workshop 
(Tasks 1E and 2), calls with the Small Project Team shall be held on a biweekly basis. After the 
workshop, the calls will again be held on a monthly basis. 

EPA will work with the Small Project Team to determine the appropriate members of the two 
advisory committees. The Contractor will have one call, approximately one (1) hour in length, 
with each of the advisory committees (federal and local/county/state) in preparation for the 
workshop. The Contractor will use these calls to confirm, clarify, and gather information that is 
specific to the advisory committee members' areas of expertise (e.g., county housing 
regulations). After the workshop, the Contractor will have another call with each advisory 
committee to clarify outstanding items and discuss next steps. 

The Contractor shall work with local staff and leaders to gather firsthand information on existing 
conditions, goals, and plans in the community. The Contractor shall consult with representatives 
of the Langley Park residential and business communities, the Prince George's County Planning 
Department, CASA de Maryland, and the Purple Line Corridor Coalition. A thorough review 
of the Final Environmental Impact Statement (FEIS) will give the Contractor a better idea of the 
relevant stakeholders. 

Additionally, the Contractor shall ensure that this project complements and coordinates with 
efforts underway by the Purple Line Corridor Coalition and by Prince George's County and does 
not duplicate or conflict with these ongoing activities. The Contractor shall likewise seek to 
ensure that the project complements any other ongoing organized efforts relating to housing, 
development, and transportation in the area. 

For budgeting purposes, all hours estimated for deliverables shall include time spent on email 
communications between calls and being responsive to feedback and input. 

lB. Research Existing Tools and Resources on Best Practices and Strategies. 

The participating agencies and other research organizations have produced tools, analytical 
guides, and other resources about preserving affordable housing and promoting equitable 
development. The Contractor shall collect and review these resources. The Contractor should 
particularly focus on the equitable development tool under EPA's Building Blocks for 
Sustainable Communities program, the HUD and DOT portfolio on preserving affordable 
housing near transit, and Policy Link's equitable development toolkit. 

For budgeting purposes, this task is not expected to exceed 15 hours. The Contractor will 
discuss its findings with the Small Project Team via email, as appropriate, and during the second 
monthly Small Project Team call. 

1 C. Research Existing Local and State Documents and Conditions that Will Affect 
Selection of Appropriate Strategies. 
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The objective of this review is to get a picture of the political, legal, and regulatory framework 
that will set the context for any of the strategies selected. Identify where the legal and policy 
framework supports or hinders investment and preservation of a range of types of quality, 
affordable housing and local business diversity. 

The Contractor shall review planning documents and other information relevant to community 
development in Prince George's County and Langley Park. The Contractor's research should 
focus on elements relating to transit -oriented development, affordable housing, and small 
businesses. After award of the task order, EPA and the Small Project Team will provide the 
Contractor with a list of the documents to review, which may include:4 

1. Available plans or reports in draft or final form prepared as part of the Purple Line 
project, particularly the FEIS and related supporting documents; 

2. Comprehensive plans, economic development plans, or other relevant community plans, 
particularly those listed in the FEIS and any plans currently under development in Prince 
George's County; 

3. Workforce profiles and plans of area employers and businesses; 
4. Available plans or reports in draft or final form prepared pursuant to the 2010 U.S. HUD 

Sustainable Community Challenge Grant awarded to Prince George's County; 
5. Codes, ordinances, and zoning related to housing and redevelopment in Langley Park; 
6. Plans, investments, and projects of local and regional development organizations; 
7. Public or other reports on housing and housing investment trends; 
8. Public or other reports on small business retention trends; and 
9. Relevant state laws and documents such as the Maryland Sustainability Indicators 

Report; Code of Maryland Regulations 66B and 28; and other legislation listed in the 
FEIS in Chapter 4, Section 4.2.1 "Regulatory Context and Methodology." 

The Contractor shall note where new or modified provisions could be introduced in support of 
strategies to promote equitable development; these items should be included in the Interim 
Report (Task 1E). The Contractor will discuss its findings with the Small Project Team via 
email, as appropriate, and during the third monthly Small Project Team call. 

lD. Analyze Existing Conditions in Langley Park and Apply Background Research. 

After gathering the above information, the Contractor shall apply those tools and resources to the 
Langley Park community. The Contractor shall analyze the information with the goal of 
presenting relevant information at the multi-day workshop detailed in Task 2. The foundation 
for this analysis shall be the equitable development tool under EPA's Building Blocks program; 
one of the Contractor's deliverables will be to write a short memo of recommendations for 
improving this tool (Task 3B). The Contractor shall incorporate the results of this analysis into 
the Interim Report described below in Task 1E. 

4 See Final Environmental Impact Statement (FEIS), Chapter 4, for specific citations and references to many of the 
relevant documents. Many chapters in the FEIS contain relevant information. The FEIS is available at 
http://www.purplelinemd.com/en/studies-reports/feis-document. 
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The purpose of this task is to gather, analyze, and summarize information that will help decision
makers understand current conditions and how those conditions affect which strategies might be 
most appropriate for Langley Park to use. The Contractor shall begin with the work previously 
gathered and reported for the FEIS. The Contractor shall research the current conditions in 
Langley Park including appropriate statistical, demographic, and geographic data necessary for 
applying the tools and strategies compiled during the preceding portions of this task. Data and 
trends to analyze shall include income, age, education level, nationality, primary language, and 
travel patterns. The Contractor shall note any gaps in the analysis and propose supplemental 
methods. 

The Contractor will discuss its findings with the Small Project Team via email, as appropriate, 
and during biweekly Small Project Team calls. The Contractor shall make use of the Small 
Project Team and the advisory committee members to identify and locate any relevant but 
uncommon sources of data and information. 

lE. Apply Findings from 1 C and lD to the Strategies Researched in lB, and Prepare 
Interim Report. 

After conducting the above research, the Contractor shall analyze and apply its findings to 
develop a list of best practices and strategies that Prince George's County can implement in 
cooperation with its stakeholders, including the Purple Line Corridor Coalition. The Contractor 
should specifically look for ways to integrate these strategies into ongoing County plans and 
policies. Where appropriate, the Contractor is also invited to include strategies that could be 
implemented by private stakeholders, the Metropolitan Washington Council of Governments, 
Maryland State agencies, or federal government agencies. 

The Contractor shall prepare an Interim Report, a ten to fifteen ( 1 0-15) page Word document, in 
advance of the workshop. This Interim Report will serve both as document for briefing technical 
staff in advance of the workshop and as an initial version of the Final Report (see Task 3A for 
required contents), which will be completed after the workshop. The Contractor shall explain 
and summarize the review conducted for Task 1 so that attendees of the workshop, particularly 
County staff, can adequately prepare. This document will explain the Contractor's analysis and 
document notable findings, challenges, and opportunities. 

This document shall provide preliminary policy options to discuss at the workshop. Each option 
shall include a brief description of the option, its benefits and drawbacks, how to implement it, 
how another community has used the strategy, and at least one bibliographic resource. The 
options will be discussed in further depth at the workshop, and the Final Report will provide 
more detail on those policy options that the workshop's attendees deemed most promising. 

Information from this Interim Report will be used as the background section in the Final Report, 
as well as to ensure common understanding of these key findings and observations by the 
Contractor and the EPA as they plan subsequent project activities. 

The Contractor will discuss its findings and ideas for the Interim Report with the Small Project 
Team via email, as appropriate, and during biweekly Small Project Team calls. The Contractor 
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shall make use of the Small Project Team and the advisory committee members' knowledge to 
better inform the Interim Report. 

The Contractor shall submit an outline of the Interim Report, an approximately five (5)-page 
Word document, to EPA by the earliest of: ten (10) weeks before the workshop OR five (5) 
months after the contract award. EPA will return comments within two (2) weeks. The 
Contractor shall submit a draft Interim Report, a ten to fifteen (10-15) page Word document, to 
EPA six (6) weeks before the workshop. EPA will send comments within two (2) weeks. The 
Contractor will submit a final Interim Report, a ten to fifteen ( 1 0-15) page Word document, to 
EPA at least two (2) weeks before the workshop. EPA will then distribute the Interim Report to 
a subset of workshop attendees to review in preparation for the workshop. 

Task 2: Conduct Multi-Day Stakeholder Workshop 

(Contract Reference: II.B. TECHNICAL ASSISTANCE Page 1-17 of 27) 

The Contractor shall organize and conduct a multi-day workshop for public and private 
stakeholders in the Langley Park community. The Contractor will work with the Small Project 
Team to determine the workshop dates based on the schedules of key participants. The 
workshop shall occur approximately seven (7) months after the contract award; the specific date 
should be determined within four ( 4) months after the contract award. 

During this two to three (2-3) day workshop,5 the Contractor shall meet the following objectives: 

1. Share the findings from Task 1 and seek additional input about local conditions; 
2. Expose a broad set of stakeholders and implementers to successful strategies and best 

practices for preserving existing residences and business in a period of significant new 
transportation investment; and 

3. Facilitate a discussion on housing and business retention strategies that would be most 
appropriate for Langley Park. 

The Contractor, with assistance from the Small Project Team and Advisory Committee members 
identified as part of Task 1A, will lead discussions to help stakeholders begin to determine which 
strategies are of highest priority to pursue. The Contractor shall present options and potential 
criteria for prioritizing among those options, such as which strategies will have the greatest effect 
and which strategies are most feasible in the short-term. Discuss and solicit feedback on 
approaches to preserving affordable housing and existing businesses, with the goal of finding a 
consensus on which approaches should be further pursued. Additionally, the Contractor shall 
seek information from local staff about which parties would be responsible for implementation 
of particular strategies and elements of strategies. 

The Contractor shall make use of the presentation materials available from EPA's Equitable 
Development Building Blocks tool, with amendments as necessary. As much as possible, the 

5 Length of workshop to be determined based on Contractor's travel needs. 
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Contractor's presentation slides shall depict the findings using pictures, graphs, maps, and other 
pictorial representations as opposed to being based solely on text. 

The Contractor shall submit a draft workshop agenda, an approximately two (2)-page Word 
document, eight (8) weeks before the scheduled workshop. The Small Project Team will discuss 
the agenda during their regularly-scheduled biweekly calls. EPA will send comments within two 
(2) weeks. The Contractor will submit a final workshop agenda, an approximately two (2)-page 
Word document, four ( 4) weeks before the scheduled workshop. 

EPA will have final approval of the agenda and selection of the venue, attendees, and presenters. 
The following elements and the agenda elements in the EPA's Building Blocks tool shall inform 
the drafting of the agenda for the workshop: 

1. Local staff and officials, the Small Project Team, and some members of the advisory 
committees will examine and discuss the findings presented in the Interim Report. The 
Contractor and the Small Project Team will seek local knowledge to finish completing 
their picture of current conditions and prospects. It may be appropriate to have several 
meetings with smaller groups of people with different areas of expertise. (Private) 

2. DOT senior officials and local elected officials will kick-off the workshop. This will 
help draw a larger audience for the stakeholder events, and it will give officials the 
opportunity to stick around to hear from their constituents. (Public) 

3. Large stakeholder meetings will allow the Contractor and project team to get feedback 
and input from community stakeholders and businesses. CASA de Maryland and County 
officials will lead in identifying and inviting the appropriate representatives from the 
community. It may be appropriate to have separate stakeholder meetings focusing on 
business interests and on residents' interests. (Public) 

4. The Contractor and Small Project Team will reconvene to triage and narrow possible 
options and strategies. It may be appropriate to reconvene multiple times, such as after 
each stakeholder meeting. (Private) 

5. The Contractor shall work with the Small Project Team to report out and identify next 
steps. The objectives will be to identify the most appropriate strategies and which 
stakeholders/participants would need to implement the various elements of those 
strategies. Other objectives include identifying barriers to implementation and any 
additional federal and state resources. (Private) 

The Contractor will work with CASA de Maryland and the Purple Line Corridor Coalition to 
organize local logistics, such as venue selection. EPA and the Small Project Team will develop 
an invitation list, which will include elected officials, county staff, local business representatives, 
community organizations, and members of the general public. Some portions of the activities 
will be private, and others will involve public participation; group sizes will vary. 

The Contractor shall be responsible for providing the technical staff with a briefing document in 
advance of the workshop (Interim Report Task IE), presenting at the workshop, and taking notes 
during the workshop sessions. Notes taken should focus on items requiring follow-up and points 
to add to the Final Report. 
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TASK 3: Prepare Final Deliverables. 

(Contract Reference: II.B. TECHNICAL ASSISTANCE Page 1-17 of 27) 

3A. Prepare Final Report 

The Contractor shall prepare a Final Report that revises the Interim Report to incorporate the 
findings and conclusions of the workshop. The Final Report will summarize the key findings and 
results of Tasks 1 and 2 to provide the County and other participants with a roadmap for going 
forward. 

The Contractor shall make use of the Small Project Team and the advisory committee members' 
knowledge to better inform the Final Report. The Contractor will discuss the Final Report with 
the Small Project Team via email, as appropriate, and during biweekly Small Project Team calls. 
The Contractor will also discuss the Final Report during one (1) conference call, of 
approximately one (1) hour in length, with each of the advisory committees. 

The Final Report shall be approximately 20 pages summarizing key insights, outcomes, and 
actions identified. The report shall include the following contents: 

1. Executive Summary (1-2 pages) 
2. Introduction (1-2 pages) 

a. Explain the context for this report and challenges and opportunities faced by 
Langley Park. 

b. Explain how Langley Park could serve as a model and how the results may be 
applicable to other communities along the Purple Line and in other similar 
corridors. 

3. Policy Background for Langley Park 
a. Summarize the existing conditions and policy framework in Langley Park. 
b. Provide relevant results from Task 1. 

4. Best Practices and Strategies 
a. Present the most promising strategies, including the feedback acquired at the 

workshop. 
b. For each strategy, describe the strategy and: 

1. its benefits and drawbacks; 
11. how implementation would occur; 

111. how at least one other community has used the strategy, including key 
implementers, funding sources, barriers, and lessons learned; and 

c. Direct the reader to appropriate bibliographic resources for additional 
information. 

5. Next Steps for Langley Park and Prince George's County 
a. Explain how the user can interpret and apply the results of the analyses. 
b. Provide some details on how to implement the proposed strategies, such as: 

1. which stakeholders are responsible for implementing the different 
elements; 

11. identifiable challenges and methods for overcoming them; 
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111. estimates for timelines for implementation. 

The Contractor shall submit to EPA a draft of the Final Report (or a detailed outline of changes 
to be made to the Interim Report) within three (3) weeks after the workshop. EPA and the Small 
Project Team will review the proposed changes and send comments within two (2) weeks. The 
Contractor shall submit a revised draft of the Final Report to EPA seven (7) weeks after the 
conclusion of the workshop. The Contractor shall proofread for errors and readability prior to 
submitting the report to EPA. EPA and the Small Project Team will review the draft Final 
Report and send comments within two (2) weeks. The Contractor shall submit the Final Report 
to EPA within ten ( 1 0) weeks after the workshop. 

The Contractor shall provide all photos and charts used in the document in their native format as 
separate files, in addition to embedding them in the final document. The Final Report shall be 
delivered both in electronic, editable format (e.g., Word) and as a 508-compliant PDF. 

The Contractor shall ensure that the Final Report conforms to the OSC Style Guide and Report 
Guidance. The Contractor shall include citations using footnotes for all material used in 
preparing the report, including prior work done by the author. The Contractor shall primarily use 
original language to describe other cited work, including prior work done by the author. Any text 
that is a direct quote from another source must be in quotes and must be accurately cited. The 
report must include appropriate citations with complete bibliographic information for all quotes, 
assertions, statistics, and other information that comes from a specific source. All photos, 
images, and charts used in the document shall be accompanied by OSC' s document release form 
granting EPA permission for use or demonstration that the photo is already licensed for such use. 

3B. Prepare Memo for EPA's Building Blocks Equitable Development Tool. 

Within ten (10) weeks after the workshop, the Contractor shall prepare a two to five (2-5) page 
memo detailing any gaps or weaknesses in the current version of EPA's equitable development 
tool. This memo should explain how the Contractor overcame those gaps through the use of 
outside, supplemental resources. The memo should also explain if and how the tool could be 
strengthened by adding additional components. If, in preparation for the Workshop, the 
Contractor made changes to their version of the tool, Contractor agrees to provide those changes 
to the EPA and agrees that those changes may be used in future versions of the tool. 

VII. SCHEDULE FOR DELIVERABLES 

The Contractor shall provide the following specific deliverables to the EPA TOPO: 
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Deliverable Form & Quantity Deadline 
Task 1 Monthly conference calls Six (6) conference calls; Within one ( 1) week of 
A-C with Small Project Team length TBD (one (1) hour contract award; monthly 
Task3 orless). Three (3) after thereafter until transition to 

award of contract; three (3) biweekly calls. 
after workshop. Within one ( 1) week of 

workshop, resume monthly 
calls. 

Task Research existing tools & Brief Small Project Team 2nd Small Project Team 
1B resources during regularly-scheduled call. 

calls; email with EPA as 
appropriate 

Task Research local & state Brief Small Project Team 3rd Small Project Team 
1C policy during regularly-scheduled call. 

calls; emails with EPA as 
appropriate 

Task Biweekly conference Approx. ten ( 1 0) Begin three (3) months 
1D-F calls with Small Project conference calls; length after award and continue 
Task2 Team TBD (one ( 1) hour or less) through Workshop. 

Task Analyze existing Brief Small Project Team Four ( 4) months after 
1D conditions & apply during regularly-scheduled contract award or fourteen 

research from 1B-1C calls; emails with EPA as ( 14) weeks before 
appropriate workshop - whichever is 

earlier. 
Task2 Finalize workshop dates. Accomplish during Four ( 4) months after 

TBD with Small Project regularly-scheduled calls contract award. 
Team based on schedules and via email. 
of key participants. 

Task 1 Conference call with Two (2) 1-hour conference First call: Before 
Task3 federal advisory calls. completing Task 1E. 

committee Second call: within two (2) 
weeks after workshop. 

Task 1 Conference call with Two (2) 1-hour conference First call: Before 
Task3 local/county/state calls. completing Task 1E. 

advisory committee Second call: within two (2) 
weeks after workshop. 

Task Outline of Interim Report One (1) -5-page Word Ten (10) weeks before 
1E due to EPA document workshop OR five (5) 

months after contract 
award - whichever is 
earlier. 
EPA will return comments 
within two (2) weeks. 
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Task2 Draft workshop agenda One (1) 2-page Word Eight (8) weeks before 
due to EPA document workshop. 

EPA will send comments 
within two (2) weeks. 

Task Draft Interim Report due One (1) 10- to 15-page Six ( 6) weeks before 
1E to EPA Word document workshop. 

EPA will send comments 
within two (2) weeks. 

Task2 Revised draft agenda due One (1) 2-page Word Four ( 4) weeks before the 
to EPA document workshop. 

Task Revised Interim Report One (1) 10- to 15-page Two (2) weeks before 
1E to serve as briefing Word document workshop. 

document for technical 
staff attending Workshop 

Task2 Facilitate Workshop Present findings and lead Seven (7) months after 
discussions at two (2)- or contract award. 
three (3)-day workshop TBD by Small Project 

Team based on schedules 
of key participants. 

Task Draft Final Report Approx. 20-page Word Three (3) weeks after 
3A (revision of Interim document Workshop. 

Report) to EPA EPA will send comments 
within two (2) weeks. 

Task3 Revised Final Report to Approx. 20-page Word Seven (7) weeks after 
EPA document workshop. 

EPA will send final 
comments within two (2) 
weeks. 

Task3 Final Report due to EPA Approx. 20-page Word Ten (10) weeks after 
document workshop. 

Task Memo to EPA on 2-5 page Word document; Ten (10) weeks after 
3B improvements to Workshop materials workshop. 

Building Blocks Tool; 
revised tool used for 
Workshop 

VIII. Miscellaneous 

Software Application files, delivered to the Government, shall conform to the requirements 
relating to accessibility as detailed to the 1998 amendments to the Rehabilitation Act, 
particularly, but not limited to, § 1194.21 Software applications and operating systems and§ 
1194.22 Web-based intranet and internet information and applications. See: 
http://www.section508.gov/ 
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Preferred text format: 

Preferred presentation format: 
Preferred portable format: 

MS Word, Office 2013, single-spacing, 12 point font. 
Documents shall adhere to the EPA/Office of Sustainable 
Communities Style Guide 
Power Point, Office 2013 
Adobe Acrobat 
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